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IINTRODUCTIONNTRODUCTION   
 
The 200 Area Materials and Waste Management consists of Project Baseline Summary (PBS) RL-CP02, 
Work Breakdown Structure (WBS) 3.3.2, except for ERDF. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of June 2002. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that one milestone was 
completed early. 
 

NNOTABLE OTABLE AACCOMPLISHMENTS CCOMPLISHMENTS   
 
Mixed Low Level Waste (MLLW) Treatment   Issued a request for proposal for a new non-thermal 
treatment contract at ATG.  The contract would allow treatment during the fourth quarter of FY 2002 and 
during FY 2003.  Disposed of 16 m3 of backlog soils that had been verified as meeting the "contained-in" 
policy. 
 
TRU Waste Retrieval    Construction began on a mock-up TRU Retrieval trench that will be used to 
demonstrate retrieval techniques and to train personnel. 
 
Liquid Waste Processing — Processed over 19.5 million gallons of wastewater through the 200 Area 
Effluent Treatment Facility (ETF) thus far in FY 2002 (3.8 million gallons in June) supporting a variety of 
generators, including the Environmental Restoration Contractor (200-UP-1 Groundwater). 
 
Waste Encapsulation and Storage Facility (WESF) Operations — Began operation of Pool Cell 
cleaning equipment. Replaced spool piece on 282-BA deep well pump.  
 
Plutonium Finishing Plant (PFP) Support — The fifth shipment of Sand, Slag and Crucible (SS&C) 
waste, including 15 drums were received for storage in support of the Residues Project during June.  
 
TRU Program Recertification Audit —� The annual recertification audit of the Hanford TRU Waste 
Program was successfully completed June 24-28, 2002.  The annual audit is required to maintain the 
certified status of Hanford's TRU Waste Program and retain the ability to certify and ship TRU waste to 
the Waste Isolation Pilot Plant.  Two Corrective Action Reports were generated from the audit. 
 
Hanford RCRA Permit Modification E — In accordance with the approved Settlement Agreement, the 
conditions of Hanford RCRA Permit Modification E (Central Waste Complex and Waste Relieving and 
Processing) were implemented on June 25, 2002.   
 
300 Area Cleanup Support — Completed modification of a transport trailer to support 324 SNF 
movement. Continued transport and acceptance of Pacific Northwest National Laboratory (PNNL) legacy 
waste containers from 324.  
 

SSAFETYAFETY  
 
At the end of June 2002, the project reached 3.8 million safe work hours.  At the present manhour 
utilization rate, the project will achieve 4 million safe hours around or shortly before mid-August.  The 
last days-away injury occurred in October 1999.  Fiscal year to date, there have been three OSHA 
recordable injuries, resulting in a Recordable Incident Rate (IR) of 0.6 at the end of June.  The FH annual 
goal is 0.9.  The project is completing revision of its VPP application for submittal to RL in August. 
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BBREAKTHROUGHS REAKTHROUGHS / O/ OPPORTUNITIES FOR PPORTUNITIES FOR IIMPROVEMEMPROVEMENTNT  
 

BBREAKTHROUGHS REAKTHROUGHS /O/OPPORTUNITIES FOR PPORTUNITIES FOR IIMPROVEMENTMPROVEMENT   
 
No breakthroughs or opportunities for improvement are identified at this time. 
 

UUPCOMING PCOMING AACTIVITIESCTIVITIES  
 
Accelerate Readiness to Receive SNF K Basin Sludge  1) Continue Contractor ORR for movement 
of Shippingport (PA) fuel, 2) Support activities to receive and store K Basin sludge, and 3) Accelerate      
T Plant Canyon cell cleanout.   
 
MLLW Treatment  Continue efforts to place a non-thermal treatment contract with ATG.  Meet with 
Perma-Fix representatives in July to discuss thermal treatment alternatives. 
  
Request for Hanford Shipments to WIPP   Hanford has requested two waste shipments to WIPP 
(August 22 and September 12).  Based upon higher priorities for shipments from RFETs, INEEL, and SRS, 
it is uncertain whether CBFO will make TRUPACT-IIs and other resources available to support the 
request.   
 
TRU Waste Retrieval  Preparations continue for the TRU Retrieval mockup.  The mockup will include 
clean drums and boxes in a configuration similar to the retrieval trenches, and will allow operations 
personnel to validate retrieval planning efforts prior to excavating TRU drums.  Expect to incorporate the 
Documented Safety Analysis (DSA) comments and receive the Safety Evaluation Report from RL 
approving the DSA by August 2002.  Beginning preparations for startup readiness to occur late fall, 2002. 
 
Plutonium Finishing Plant Support  Continue to support residues processing with shipment of the 
new Sand, Slag and Crucible waste stream through FY 2003. 
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300 Area Cleanup Support  Continue support to the 324 Fuels Removal Project, 327 Facility 
Cleanout, and the 300 Area Accelerated Closure Project. 
 
Waste Encapsulation and Storage Facility (WESF) Operations  Complete the K-1 filter change 
and the K-3 duct repair.  Support the accelerated capsule disposition initiative.  
 
Liquid Waste Processing  Continue groundwater processing at the 200 Area Effluent Treatment 
Facility.  Two 242-A evaporator campaigns are scheduled for the fall.  
 
Hanford RCRA Permit Modification E  In accordance with the approved Settlement Agreement, the 
conditions of Hanford RCRA Permit Modification E (CWC and WRAP) became effective on June 25, 2002.  
Waste Management Project personnel are working to complete the final actions necessary for 
implementation. 
 

MMILESTONE ILESTONE AACHIEVEMENTCHIEVEMENT  
FH Contract MilestonesFH Contract Milestones  

  

Number Milestone Title Type 
Due 
Date 

Actual 
Date 

Forecast 
Date 

Status / 
Comment 

M-19-00 
Complete Treat/Disp 
1,644 CM of CH-LLMW 

TPA 
Enforceable 09-30-02 10-23-00 10-23-00 COMPLETE 

M-7-1E 

Complete T Plant 
preparation for storage 
of K Basins 
sludge 

PI 
Base 10-30-02  NOV-02 

Schedule 
recovery 

underway. 

M-7-2A Complete ORR for K 
Basins Sludge Receipt 

PI 
Base 

10-30-02  TBD 
Working sludge 
container issue 

with SNF. 

M-91-12A 
Treat 240 Cubic Meters 
by 12/31/2002 

 TPA 
Enforceable 12-31-02  TBD 

TPA 
renegotiation 

scheduled to be 
completed in 
July 2002. 

M-91-20 
T Plant ready to rec. 
canister of K Basin floor 
pit sludge 

 TPA 
Enforceable 

12-31-02  12-31-02 ON SCHEDULE 

M-26-05J 
Prep Biennial Tritium 
Treatment Tech 
Evaluation Report 

TPA 
Enforceable 08-31-03  08-31-03 ON SCHEDULE 

M-7-2B 

Complete Readiness 
Assessment K Basins 
Canister & Fuel Sludge 
Receipts 

PI 
Base 01-01-04  01-01-04 ON SCHEDULE 

M-7-3B 
De-Post T Plant Canyon 
as Airborne  
Radiation Area 

PI 
Stretch 

01-01-04  01-01-04 ON SCHEDULE 

M-91-22  
T Plant ready to rec. 
Canister & fuel wash 
sludge from K Basin 

 TPA 
Enforceable 

02-29-04  02-29-04 ON SCHEDULE 
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M-91-07 
Complete W -113 for Post 
1970 CH TRU / TRUM 
Retrieval 

 TPA 
Enforceable 09-30-04  TBD 

TPA 
renegotiation 

scheduled to be 
completed in 
July 2002. 

M-1-2 
Consolidate Sitewide SNF 
in 200 A Dry Storage 

PI 
Base 02-28-05  02-28-05 ON SCHEDULE 

M-26-05L 
Prep Biennial Tritium 
Treatment Tech 
Evaluation Report 

 TPA 
Enforceable 

08-31-05  08-31-05 ON SCHEDULE 

M-5-2 
Complete Thermal 
Treatment 600 m3 MLLW 
by 12/31/05 

PI 
Base 12-31-05  12-31-05 ON SCHEDULE 

M-5-1B 
Complete Treatment / 
Disposal 9820 m3 of 
MLLW 

PI 
Stretch 06-30-06  06-30-06 ON SCHEDULE 

M-7-3C 
Clear Remaining Stored 
Equipment from T Plant 
Canyon Deck 

PI 
Stretch 06-30-06  06-30-06 ON SCHEDULE 

M-4-1D 
Retrieve 15,200 Suspect 
TRU Waste 

PI 
Stretch 09-30-06  09-30-06 ON SCHEDULE 

M-6-1A 
Certify 580 m3 of TRU 
waste 

PI 
Stretch 09-30-06  09-30-06 ON SCHEDULE 

M-6-1B 
Complete 68 TRU Waste 
Shipments to WIPP 

PI 
Stretch 09-30-06  09-30-06 ON SCHEDULE 
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TREAT AND DISPOSE MLLW (FHI-M5)

ACCELERATE READINESS TO  
RECEIVE K-BASIN SLUDGE (FHI-M7)

Note: June production: 20 m3.  FYTD production: 120 m3. 
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BCWS BCWP ACWP SV % CV % BAC

PBS CP02  
WBS 3.3.2.1

SW Storage & Disposal 8,098$        8158 8,381$         60$           1% (223)$       -3% 11,529$      

PBS CP02  
WBS 3.3.2.2

MLLW Treatment 887$           384$             385$            (504)$       -57% (1)$           0% 1,458$        

PBS CP02  
WBS 3.3.2.3

SW Treatment 7,436$        6,963$          11,059$       (473)$       -6% (4,095)$    -59% 10,851$      

PBS CP02  
WBS 3.3.2.4

TRU Program 9,504$        9,272$          8,422$         (231)$       -2% 851$        9% 13,337$      

PBS CP02  
WBS 3.3.2.5

WESF 5,463$        5,487$          5,031$         24$           0% 456$        8% 7,633$        

PBS CP02  
WBS 3.3.2.6

200 A LWPF 11,254$      10,853$        10,442$       (401)$       -4% 411$        4% 15,836$      

PBS CP02  
WBS 3.3.2.9

Project Management 14,372$      14,170$        13,029$       (202)$       -1% 1,141$     8% 19,158$      

Total 57,014$      55,287$        56,749$       (1,727)$    -3% (1,461)$    -3% 79,802$      

FYTD

FY 2002 SFY 2002 SCHEDULE CHEDULE / C/ COST OST PPERFORMANCE ERFORMANCE ––  AALL LL FFUND UND TTYPESYPES   

FY FY TO TO DDATE ATE SSTATUS TATUS –– ($000) ($000)  

 

FY FY TO TO DDATE ATE SSCHEDULE CHEDULE / C/ COST OST PPERFORMANCEERFORMANCE   
 
The $1.7 million unfavorable schedule variance was primarily due to MLLW Treatment production 
limitations at ATG, Inc. while under Chapter 11.  Also, and the T Plant Operational Readiness Review 
(ORR) for the spent fuel has not been completed due to implementing corrective actions.  The $1.5 
million unfavorable cost variance was primarily due to increased costs for the T Plant spent fuel removal 
ORR preparation and assessment corrective actions.  This is offset by the favorable variance from the FY 
2001 carryover workscope costing less than planned, contracts not being placed and credit taken for the 
TRU Program for work completed in FY 2001. 
   
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:  (Schedule Variance Analysis:  (--$1.7M)$1.7M)  
 
MLLW Treatment — 3.3.2.2/CP02 
Description/Cause: The unfavorable schedule variance is a result of treatment production being limited 
at ATG while under Chapter 11.  

Impact:  The TPA milestone M-91-12A is unachievable.   
Corrective Action:  Some non-thermal activities have been identified and are proceeding.  Formal 
notification to RL that TPA milestone M-91-12A is unachievable was submitted February 11, 2002. 

 

Cost Variance Analysis:  (Cost Variance Analysis:  (--$1.5 M)$1.5 M)  
 
SW Treatment — 3.3.2.3/CP02 
Description/Cause: The unfavorable cost variance is due to the increased costs for the T Plant 
Readiness Assessment preparation and assessment corrective actions, offset by FY 2001 carryover 
workscope costing less than plan.  

Impact:  T Plant will be over-run at year end.  
Corrective Action: Actions have been implemented to resolve cost impacts to the WM Project. 
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TRU Program — 3.3.2.4/CP02 
Description/Cause: The favorable cost variance is due to BCWP taken in October for three WIPP 
shipments completed in FY 2001 and FY 2001 carryover work scope costing less than plan. 

Impact:  There is no significant project impact at this time.   
Corrective Action: No corrective action needed. 

 
Project Management — 3.3.2.9/CP02 
Description/Cause: The favorable cost variance is a result of contract work not being required for the 
Solid Waste Environmental Impact Statement and the Canyon Disposition Initiative; labor efficiencies; 
and a passback of forfeited fee.  

Impact:  This results in a savings for the Waste Management. 
Corrective Action: No corrective action needed. 
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Performance Analysis
FYTD and Monthly ($000s)
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Monthly BCWP 6,677 5,422 7,051 6,224 6,261 5,463 5,564 7,376 5,249 
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FYTD BCWS 5,815 11,197 17,300 24,138 30,253 36,775 42,486 50,776 57,015 63,414 71,684 79,802 

FYTD BCWP 6,677 12,099 19,150 25,374 31,634 37,098 42,662 50,038 55,287 
FYTD ACWP  5,264 11,264 17,818 24,395 30,218 36,668 42,608 50,680 56,749 
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FH Funds 
Reallocation  FYSF  Variance 

3.3.2 Waste Management
CP02 81,118$           80,876$          242$                

Total 81,118$           80,876$          242$                

NOTES:     (1) FH Reallocation reflects an FYSF adjusted for scope deletions, deferrals, and identified 
             savings to address funding shortfalls, additional unplanned scope, and cost increases.

FFUNDS UNDS MMANAGEMENTANAGEMENT  
FYTD FFYTD FUNDS VSUNDS VS. S. SPENPENDING DING FFORECAST ORECAST ($000)($000)  

  
  

  
  
  

  
  

  
IISSUESSSUES  

 

Technical IssuesTechnical Issues  
 
Issue:  Recovery of T Plant Readiness to move Shippingport Fuel. 

Impact/Status:  All corrective actions for the three pre-start and one post-start CORR 
Findings have been completed. The T Plant Declaration of Readiness will be made on July 12. 
The RL ORR In-Brief will be conducted Monday July 15 and the ORR July 17 to 23. 
Corrective Actions: Complete the RL ORR by July 23.  (B. V. Burrow) 
 

Issue:  Type 1 Sludge Storage Readiness Activity in Jeopardy of Completing on Schedule. 
Impact/Status:  Type 1 Sludge Storage preparations continue towards a Standard Startup 
Review.  New data that required further analysis in the Sludge Storage Safety Assessment 
(SA) was received on July 9 from the SNF Project.  This data requires significant rework of 
the SA before it is ready for FH review.  In addition several yet unresolved issues that will 
affect completion of the SA do not have clear completion dates.  The most significant issues 
include: Hydrogen Generation, Thermal Activity, Compaction of the sludge during transport, 
and rise of a sludge plug.   Current delivery date of the SA does not support Performance 
Incentive completion dates.    
Corrective Actions:  Coordinate with SNF completion of draft documents that support the  
T Plant DSA and ensure they are issued to support the T Plant schedule by July 2002 (W. S. 
Ayers, and W. W. Rutherford).  Review current schedule for opportunities to improve ongoing 
activities related to the DSA (W. S. Ayers, L. W. Roberts, and W. W. Rutherford).   Continue 
WMP/SNF coordination (J. A. Van Vliet and R. P. Heck). 
 

External Issue/DOE Requests/External Issue/DOE Requests/RREGULATORYEGULATORY/DOE I/DOE ISSUESSSUES   
 
Nothing to report at this time. 
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Days Dollars ($000s) 

FH-02-011 2/28/2002 10CFR830 Phase II compliance 1,700 
  Disapproved.  In rework. 

  

Status 
Impact 

BCR No./           
Level 4 WBS Description Date  

Approved 
Date  

Originated 

FH-02-012 6/26/2002  Addendum to T Plant Fans 613 To RMB 
FH-02-013 6/27/2002  WIPP WAC  242 At RL 
FH-02-014 7/12/2002  WMP Minimum Efficient Operation Levels 535 At RL 

BBASELINE ASELINE CCHANGE HANGE RREQUESTS EQUESTS CCURRENTLY IN URRENTLY IN PPROCESSROCESS  
 

 

  
High Level Waste (HLW): StorageHigh Level Waste (HLW): Storage and Treatment and Treatment  
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Treatment:  No campaign to process HLW at the 242-A Evaporator was performed as planned 
during the 3rd quarter of FY 2002. 

Storage: Storage continues to be provided for HLW Cesium 137 and Strontium 90 capsules in the 
Waste Encapsulation and Storage Facility Pool Cells. 
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TTRANSRANSUURANIC RANIC (TRU) W(TRU) WASTEASTE: S: STORAGETORAGE, T, TREATMENT REATMENT   
AND AND DDISPOSALISPOSAL  

 TRansUranic (TRU)  Waste
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Storage:  Storage continues to be provided for existing and newly generated TRU waste.  

Disposal:   None planned this quarter. 
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Storage:    The current volume of  MLLW in storage is within 10 percent of the planned 
amount. 

Treatment:  The waste was treated at ATG last fiscal year.  Credit for treatment is not taken 
until treated waste is received and accepted.  The FYTD actuals represent treated waste 
received and accepted during the 3rd quarter of FY02.  

Disposal:  115  cubic meters of waste remain at ATG and have not been returned for disposal.
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Storage:  Storage continues to be provided for LLW that does not meet waste acceptance criteria for 
disposal in the burial grounds. An additional 82 cubic meters of LLW is being temporarily stored in the 
CWC, increasing the LLW inventory in storage from 299 cubic meters to 381 cubic meters.  The 82 cubic 
meters is from previously received suspect TRU waste that has now been designated as LLW through 
assay of the waste at WRAP.  The designated LLW is being stored at the CWC pending verification of 
packaging for any void fill issues prior to disposal in the low level burial grounds. 
 
Disposal:   Less LLW was disposed than planned as a result of a combination of the Low Level Waste 
Burial Grounds being virtually shut down the last two and one half weeks of December because of 
monthly and annual routines being performed; schedule slippages; and verification requirements on 
waste that was received but has not yet been disposed.  Also, a large quantity of LLW planned to be 
received from Princeton for disposal on site will now be disposed at the Nevada Test Site.  Work 
generator plans are being reviewed to assess if FY forecast volumes for disposal will be met. 
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